COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 22/ 2015

ESTI MATE SUMVARY 08:29: 19
CONTI D: C19708 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN. 19708-BI D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 419.0 DAYS TIME ALLOW 11/25/201 FI XED COVPLETI ON DATI
US40 STEAMBOAT MP 130.7 TO 131.8 AND MP 132.7 TO 135.1 PERCENT TIME:  355.08 ORI G TI ME ALLON 11/25/201 FI XED COVPLETI ON DATI

PRQJIECT NO NHPP0402- 087
US 40 STEAMBOAT EAST & WEST RESURFACI NG

NAMVE OF ROAD: 040A
PRQJECT COUNTI ES: ROUTT
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PERI OD ENDI NG 09/ 22/ 2015 DATE TI ME STARTED 07/31/2014
7785 H GHLAND NEADOAS PKWY, #100 DATE LET 06/ 05/ 2014 DATE WORK BEGAN 07/ 31/ 2014
DATE AWARDED 06/ 25/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 17/ 2014 DATE ACCEPTED
FORT COLLINS CO 80528 (970) 223- 3151 DATE NOTI CE TO PROCEED 07/ 31/ 2014
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 6, 358, 964. 72 PARTI Cl PATI NG $ 5,738, 216. 54 $ 199, 735. 60
AWARD PRQIECT AMT: $ 5,680, 356.35 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 90. 24% TOTAL EARNI NGS 5,738, 216. 54 199, 735. 60
FUNDS AVAI LABLE: $ 620, 748. 18 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 5, 738, 216. 54 199, 735. 60
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -85,205.35 0. 00

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 5,653, 011. 19 199, 735. 60

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 5,653, 011. 19 199, 735. 60

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 199,735.60

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19708

PCN: 19708-BI D

PRQJECT: NHPP0402- 087

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 202-00019 Renoval of Inlet

0010 202-00200

Renoval of Sidewal k

0015 202-00203

Renoval of Curb and Cutter

0020 202-00240

0025 202-00827

Renoval of Pull Box

0030 202-00860

0035 202-01130

*Renoval of Quardrail Type 3

0040 202-01170

Renoval of Quardrail Type 7

0045 202-01300

*Renoval of End Anchor age

0050 203-01500

Bl adi ng

0055 203-01597 Pot hol i ng

Renoval of Asphalt Mat (Pl aning)

Renoval of Pedestrian Push Button

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

0. 000
EACH
1, 050. 00000
315. 000
SY
62. 00000
10, 664. 000
LF
4.50000
114, 563. 000
SY
1. 45000
1. 000
EACH
316. 00000
16. 000
EACH
106. 00000
225. 000
LF
9. 15000
186. 000
LF
26. 50000
15. 000
EACH
205. 00000
10. 000
HOUR
145. 00000
250. 000
HOUR

225. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

315. 000
0. 000
315. 000

10, 664. 000
0. 000
10, 664. 000

104, 500. 000
10, 063. 000
114, 563. 000

=

000
0. 000

[y

. 000

16. 000
0. 000
16. 000

75. 000
150. 000
225.000

186. 000
0. 000
186. 000

4.000
11. 000
15. 000

0. 000
0. 000
0. 000

56. 000
67. 000
123. 000

Page 2
ESTI MATE RUN 09/ 22/ 2015

08: 29: 19
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
19, 530. 00
0. 00
47, 988. 00
14, 591. 35
166, 116. 35
0. 00
316. 00
0. 00
1, 696. 00
1, 372.50
2,058. 75
0. 00
4,929. 00
2, 255. 00
3, 075. 00
0. 00
0. 00
15, 075. 00
27, 675. 00



CONTI D C19708 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19708- BI D ESTI MATE RUN 09/ 22/ 2015
PRQJECT: NHPP0402- 087 ESTI MATE NO 0007 08:29: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 207-00205 Topsoi | 75. 000 38. 000
CY 0. 000 0. 00
10. 00000 38. 000 380. 00
0065 208-00002 Erosion Log (12 Inch) 1, 280. 000 1, 280. 000
LF 0. 000 0. 00
7.50000 1, 280. 000 9, 600. 00
0070 208- 00035 Aggr egat e Bag 252. 000 252. 000
LF 0. 000 0. 00
2. 00000 252. 000 504. 00
0075 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0080 208- 00103 Renoval and Di sposal of Sedinent (Labor) 27.500 27.500
HOUR 0. 000 0. 00
45. 00000 27.500 1, 237.50
0085 208-00106 Sweepi ng (Sedi nent Renoval ) 4. 000 4.000
HOUR 0. 000 0. 00
100. 00000 4. 000 400. 00
0090 208- 00205 *Erosion Control Supervisor 23.000 23.000
HOUR 0. 000 0. 00
95. 00000 23. 000 2,185. 00
0095 210-00848 Reset Traffic Signal Controller and Cabi net 4. 000 4. 000
EACH 0. 000 0. 00
1, 700. 00000 4. 000 6, 800. 00
0100 210-04010 Adj ust Manhol e 13. 000 13. 000
EACH 0. 000 0. 00
150. 00000 13. 000 1, 950. 00
0105 210-04030 *Modi fy Quardrail 683. 000 550. 000
LF 100. 000 1, 550. 00
15. 50000 650. 000 10, 075. 00
0110 210- 04050 Adj ust Val ve Box 24.000 24.000
EACH 0. 000 0. 00
50. 00000 24.000 1, 200. 00



CONTI D C19708 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19708- Bl D ESTI MATE RUN 09/ 22/ 2015
PRQJECT: NHPP0402- 087 ESTI MATE NO 0007 08:29: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0115 210- 04200 *Adj ust Quardrai l 326. 000 0. 000
LF 225. 000 1,125. 00
5. 00000 225. 000 1, 125. 00
0120 212-00006 Seedi ng (Native) 0. 400 0. 400
ACRE 0. 000 0. 00
4, 340. 00000 0. 400 1, 736. 00
0125 212-00032 Soi | Condi tioni ng 0. 000 0. 000
ACRE 0. 000 0. 00
4, 340. 00000 0. 000 0. 00
0130 212-00050 Sod 3, 386. 000 3, 386. 000
SF 0. 000 0. 00
9. 00000 3, 386. 000 30, 474. 00
0135 213-00003 Mil chi ng (Weed Free) 0. 400 0. 400
ACRE 0. 000 0. 00
4, 340. 00000 0. 400 1, 736. 00
0140 213-00061 Mil ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
5. 50000 0. 000 0. 00
0145 240- 00000 Wldlife Biologist 40. 000 40. 000
HOUR 0. 000 0. 00
80. 00000 40. 000 3, 200. 00
0150 240-00010 Renoval of Nests 24.000 24.000
HOUR 0. 000 0. 00
124. 00000 24.000 2,976. 00
0155 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0160 304- 06000 Aggregate Base Course (C ass 6) 1, 488. 090 1, 488. 090
TON 0. 000 0. 00
48. 00000 1, 488. 090 71, 428. 32
0165 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 170. 860 170. 860
TON 0. 000 0. 00
150. 00000 170. 860 25, 629. 00



CONTI D C19708 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19708- BI D ESTI MATE RUN 09/ 22/ 2015
PRQJECT: NHPP0402- 087 ESTI MATE NO 0007 08:29:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0170 403-34701 Hot M x Asphalt (G ading SX) (75) 26, 915. 000 22, 569. 660
TON 0. 000 0. 00
50. 00000 22, 569. 660 1,128, 483. 00
0175 411- 03352 Asphalt Cenent Performance G ade (PG 58-28) 100. 000 72.130
TON 0. 000 0. 00
580. 00000 72.130 41, 835. 40
0180 411-03355 Asphal t Cenent Perfornmance Grade (PG 58-34) 1, 330. 000 1, 155. 890
TON 0. 000 0. 00
691. 00000 1, 155. 890 798, 719. 99
0185 411-10255 Emul sified Asphalt (Sl ow Setting) 10, 000. 000 8, 308. 000
GAL 0. 000 0. 00
2.30000 8, 308. 000 19, 108. 40
0190 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 399. 000 399. 000
LF 0. 000 0. 00
94. 00000 399. 000 37, 506. 00
0195 604-00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,100. 00000 2.000 8, 200. 00
0200 604- 00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 800. 00000 1. 000 5, 800. 00
0205 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0210 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 106. 000 0. 000
LF 100. 000 7,000. 00
70. 00000 100. 000 7,000. 00
0215 606-01370 *Transition Type 3G 9. 000 3. 000
EACH 6. 000 8, 040. 00
1, 340. 00000 9. 000 12, 060. 00
0220 606-01380 *Transition Type 3H 3. 000 2.000
EACH 1. 000 786. 00
786. 00000 3. 000 2,358. 00



CONTI D C19708 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19708- BI D ESTI MATE RUN 09/ 22/ 2015
PRQJECT: NHPP0402- 087 ESTI MATE NO 0007 08: 29: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 606- 02005 *End Anchor age (Fl ared) 17. 000 5. 000
EACH 10. 000 18, 000. 00
1, 800. 00000 15. 000 27, 000. 00
0230 608- 00006 Concrete Sidewal k (6 Inch) 1, 197. 000 1,197. 000
Sy 0. 000 0. 00
71. 25000 1,197. 000 85, 286. 25
0235 608-00010 Concrete Curb Ranp 285. 000 285. 000
Sy 0. 000 0. 00
111. 00000 285. 000 31, 635. 00
0240 608-00015 Det ect abl e Wr ni ngs 634. 000 582. 000
SF 52. 000 2, 951. 00
56. 75000 634. 000 35, 979. 50
0245 609- 21010 Curb and Qutter Type 2 (Section I-B) 5, 220. 000 5, 220. 000
LF 0. 000 0. 00
36. 25000 5, 220. 000 189, 225. 00
0250 609-21011 Curb and CGutter Type 2 (Section I-M 0. 000 0. 000
LF 0. 000 0. 00
36. 25000 0. 000 0. 00
0255 609- 21020 Curb and Qutter Type 2 (Section Il1-B) 6, 048. 000 6, 048. 000
LF 0. 000 0. 00
25. 00000 6, 048. 000 151, 200. 00
0260 612-00001 *Del i neator (Type I) 7.000 0. 000
EACH 0. 000 0. 00
16. 25000 0. 000 0. 00
0265 612-00003 *Del i neator (Type I11) 8. 000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0. 00
0270 612-00041 *Del i neator (Flexible) (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0275 612-00043 *Del ineator (Flexible) (Type Il1) 32.000 32.000
EACH 0. 000 0. 00

27.00000 32. 000 864. 00



CONTI D C19708 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19708- Bl D ESTI MATE RUN 09/ 22/ 2015
PRQJECT: NHPP0402- 087 ESTI MATE NO 0007 08:29:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0280 613-01200 2 Inch Eectrical Conduit (Plastic) 4,919. 000 4,919. 000
LF 0. 000 0. 00
23.50000 4,919. 000 115, 596. 50
0285 613-01300 3 Inch Electrical Conduit (Plastic) 7,437.000 7,437.000
LF 0. 000 0. 00
26. 00000 7,437.000 193, 362. 00
0290 613-07000 Pul | Box (Special) 26. 000 26. 000
EACH 0. 000 0. 00
253. 00000 26. 000 6, 578. 00
0295 613-07002 Type Two Pull Box 17. 000 17. 000
EACH 0. 000 0. 00
332. 00000 17. 000 5, 644. 00
0300 613-07003 Type Three Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
445. 00000 3. 000 1, 335. 00
0305 613-07004 Type Four Pull Box 10. 000 10. 000
EACH 0. 000 0. 00
655. 00000 10. 000 6, 550. 00
0310 613-07005 Type Five Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
829. 00000 5. 000 4,145. 00
0315 614-00012 *Sign Panel (Oass I1) 56. 000 56. 000
SF 0. 000 0. 00
44. 50000 56. 000 2,492.00
0320 614-00037 *Si gn Panel (Special) (RRFB) 3. 000 3. 000
EACH 0. 000 0. 00
5, 000. 00000 3. 000 15, 000. 00
0325 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 7.000 7.000
Sl i pbase
EACH 0. 000 0. 00
39. 00000 7.000 273.00
0330 614-72863 Pedestrian Push Button Post Assenbly (Accessible) 12. 000 12. 000
EACH 0. 000 0. 00
708. 00000 12. 000 8, 496. 00



CONTI D C19708

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PON: 19708-BI D ESTI MATE RUN 09/ 22/ 2015
PRQJECT: NHPP0402- 087 ESTI MATE NO 0007 08:29:19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 614-72875 Loop Detector Wre 3, 636. 000 3, 636. 000
LF 0. 000 0. 00
2. 45000 3, 636. 000 8, 908. 20
0340 625- 00000 *Construction Surveying 1. 000 0. 958
LS 0. 000 0.00
21, 000. 00000 0. 958 20, 118. 00
0345 626- 00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0.00
286, 000. 00000 1. 000 286, 000. 00
0350 626-01000 Public Information Services 1. 000 1. 000
LS 0. 000 0.00
30, 000. 00000 1. 000 30, 000. 00
0355 627- 00001 Paverent Mar ki ng Pai nt 749. 000 721.000
GAL 28. 000 1, 244. 60
44. 45000 749. 000 33, 293. 05
0360 627-00005 Epoxy Pavenent MarKking 950. 000 478. 000
GAL 368. 000 36, 064. 00
98. 00000 846. 000 82, 908. 00
0365 627- 30405 Pref orned Thernopl astic Pavenent Marking (Wrd-Synbol) 1, 423. 000 1, 423. 000
SF 0. 000 0. 00
16. 00000 1, 423. 000 22,768. 00
0370 627-30410 Preforned Thernopl astic Pavenent Marking (Xwal k- St op 6, 867. 000 5, 636. 000
Li ne
) SF 1, 231. 000 14, 156. 50
11. 50000 6, 867. 000 78, 970. 50
0375 630-00000 *Fl aggi ng 7,600. 000 6, 101. 750
HOUR 432. 250 15, 993. 25
37. 00000 6, 534. 000 241, 758. 00
0380 630- 00007 *Traffic Control Inspection 50. 000 42.000
DAY 7.000 2,870. 00
410. 00000 49. 000 20, 090. 00
0385 630-00012 *Traffic Control Management 130. 000 112. 000
DAY 17. 000 16, 354. 00
962. 00000 129. 000 124, 098. 00



CONTI D C19708 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19708- BI D ESTI MATE RUN 09/ 22/ 2015
PRQJECT: NHPP0402- 087 ESTI MATE NO 0007 08:29: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0390 630-80341 *Construction Traffic Sign (Panel Size A) 22. 000 18. 000
EACH 1. 800 147. 60
82. 00000 19. 800 1, 623. 60
0395 630-80342 *Construction Traffic Sign (Panel Size B) 156. 000 133. 200
EACH 7.200 630. 00
87.50000 140. 400 12, 285. 00
0400 630-80343 *Construction Traffic Sign (Panel Size C 32. 000 28. 800
EACH 0. 000 0. 00
93. 25000 28. 800 2, 685. 60
0405 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 5. 400
Type
ype) EACH 0. 000 0. 00
3, 500. 00000 5. 400 18, 900. 00
0410 630- 80359 *Portabl e Message Sign Panel 333. 000 333. 000
DAY 0. 000 0. 00
110. 00000 333. 000 36, 630. 00
0415 630- 80360 *Drum Channel i zi ng Devi ce 243. 000 218.700
EACH 0. 000 0. 00
17. 50000 218. 700 3,827.25
0420 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 24.000 18. 900
EACH 2.700 47.25
17. 50000 21. 600 378. 00
0425 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 33. 000 29.700
EACH 0. 000 0. 00
17. 50000 29.700 519. 75
0430 630-80380 *Traffic Cone 350. 000 288. 000
EACH 27.000 324.00
12. 00000 315. 000 3, 780. 00
0435 630-80384  *Tubul ar Marker 55. 000 40. 500
EACH 0. 000 0. 00
17. 50000 40. 500 708. 75
0440 630-80510 Mobi | e Pavenent Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
1, 150. 00000 1. 000 1, 150. 00



CONTI D C19708 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19708- BI D ESTI MATE RUN 09/ 22/ 2015
PRQIECT: NHPP0402- 087 ESTI MATE NO 0007 08:29: 19
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0445 632- 00000 N ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0450 700-70010 F/ A M nor Contract Revisions 3,949. 770 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70011 F/ A Partnering 4, 247. 500 4, 247. 500
FA 0. 000 0. 00
1. 00000 4, 247. 500 4, 247.50
0460 700-70016 F/ A Fuel Cost Adj ustnent 2, 000. 000 -1, 449. 540
FA 0. 000 0. 00
1. 00000 -1, 449. 540 -1,449.54
0465 700- 70018 F/ A Roadway Snoot hness | ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 -27,830. 220
FA 0. 000 0. 00
1. 00000 -27,830. 220 -27,830. 22
0475 700- 70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700- 70025 F/' A Quality Incentive Paynent 88, 875. 000 85, 875. 230
FA 0. 000 0. 00
1. 00000 85, 875. 230 85, 875. 23
0485 700- 70035 F/ A Uniform Traffic Control by Gty of Steanboat 10, 287. 500 10, 287. 500
Springs
FA 0. 000 0. 00
1. 00000 10, 287. 500 10, 287. 50
1005 609-21020 Cand GTy 2 11-B Correction for Contract Unit Price 6, 048. 000 6, 048. 000
Di screpency
LF 0. 000 0. 00
11. 00000 6, 048. 000 66, 528. 00
1015 900- 00014 Added Item (Lunp Sunm)/ Added Item (Lunp Sum) Wring 1. 000 1. 000
LS 0. 000 0. 00
89, 837. 00000 1. 000 89, 837. 00



CONTI D C19708 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 19708- BI D ESTI MATE RUN 09/ 22/ 2015
PRQIECT: NHPP0402- 087 ESTI MATE NO 0007 08:29: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
1020 900- 00012 Added Item (Foot)/ Additional Loop Detector Wre 8, 772. 000 8, 772. 000
LF 0. 000 0. 00
0. 45000 8, 772.000 3,947. 40
1030 700-70530 F/ A Drai nage | nprovenent CO #4 31, 854. 830 31, 854. 830
FA 0. 000 0. 00
1. 00000 31, 854. 830 31, 854. 83
1040 900- 00014 Added Item (Lunp Sun)/ Relocate Signal Electric Service 1. 000 1.000
LS 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
1045 900- 00014 Added Item (Lunp Sun)/ Re-Wre Traffic signal Systens 1. 000 1. 000
LS 0. 000 0. 00
36, 740. 00000 1. 000 36, 740. 00
1050 210-00300 Res Brick Pavers 44. 000 44. 000
SY 0. 000 0. 00
90. 00000 44. 000 3, 960. 00
1055 210- 00090 Res Del i neat or 6. 000 6. 000
EACH 0. 000 0. 00
20. 00000 6. 000 120. 00
1060 210-00810 Res Ground Sign 5. 000 5. 000
EACH 0. 000 0. 00
150. 00000 5. 000 750. 00
1065 614-00011 Sign Panel (CL 1) 13. 000 13. 000
SF 0. 000 0. 00
22. 00000 13. 000 286. 00
1070 614-72860 Ped Push Button 24.000 24.000
EACH 0. 000 0. 00
445. 00000 24.000 10, 680. 00
1075 614-84100 Traf Sig Ped Pole Al um 2. 000 2.000
EACH 0. 000 0. 00
1, 250. 00000 2.000 2,500. 00
1100 900- 00014 Added Item (Lunp Sun)/ Relocate & Rewire Ped Pol e 1. 000 1. 000
Tiners
LS 0. 000 0. 00
4, 850. 00000 1. 000 4, 850. 00



CONTI D: C19708 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19708-BI D ESTI MATE RUN 09/ 22/ 2015
PRQJECT: NHPP0402- 087 ESTI MATE NO 0007 08:29: 19
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
1105 900- 00014 Added Item (Lunp Sum)/ Repl ace Danmaged Pull Box (Type 1. 000 1. 000
Il
) LS 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
1120 900- 00014 Added Item (Lunmp Sum)/ Modified Concrete End Caps CO 1. 000 1. 000
#16- CMO
LS 0. 000 0. 00
23, 100. 00000 1. 000 23, 100. 00
1125 700- 70034 F/ A G ade Preparation-CO #16- CMD 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 5, 306, 349. 67 $ 160, 577.05$ 4,802, 735. 36
CAT NO0201 0201 PI NE GROVE ROAD US40 | NTERSECTI ON
0490 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 050. 00000 1. 000 1, 050. 00
0495 202- 00035 Renoval of Pipe 15. 000 15. 000
LF 0. 000 0. 00
40. 00000 15. 000 600. 00
0500 202- 00090 *Renoval of Delineator 2.000 2.000
EACH 0. 000 0. 00
5. 45000 2.000 10. 90
0505 202-00195 Renoval of Median Cover 398. 000 398. 000
Sy 0. 000 0. 00
67. 00000 398. 000 26, 666. 00
0510 202- 00200 Renoval of Sidewal k 241. 000 239. 000
Sy 0. 000 0. 00
62. 00000 239. 000 14, 818. 00
0515 202- 00202 Renoval of CQutter 52. 000 52. 000
LF 0. 000 0. 00
8. 45000 52. 000 439. 40
0520 202- 00203 Renoval of Curb and Gutter 1, 128. 000 967. 000
LF 0. 000 0. 00
4. 50000 967. 000 4, 351. 50



CONTI D C19708 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19708- BI D ESTI MATE RUN 09/ 22/ 2015
PRQIECT: NHPP0402- 087 ESTI MATE NO 0007 08: 29: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 PINE GROVE ROADY US40 | NTERSECTI ON

0525 202- 00206 Renoval of Concrete Curb Ranp 62. 000 50. 000
SY 0. 000 0. 00
11. 30000 50. 000 565. 00
0530 202- 00210 Renoval of Concrete Pavenent 56. 000 54. 000
SY 0. 000 0. 00
22.75000 54. 000 1, 228. 50
0535 202-00220 Renoval of Asphalt Mat 1, 000. 000 923. 000
SY 6. 000 42.00
7.00000 929. 000 6, 503. 00
0540 202- 00250 Renoval of Pavenent Marking 123. 000 123. 000
SF 0. 000 0. 00
2.30000 123. 000 282.90
0545 202-00810 Renoval of Gound Sign 3. 000 3. 000
EACH 0. 000 0. 00
380. 00000 3. 000 1, 140. 00
0550 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 1. 000
LS 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0555 203- 00010 Uncl assi fied Excavation (Conplete In Place) 100. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
0560 203-01597 Pot hol i ng 21. 000 21. 000
HOUR 0. 000 0. 00
225. 00000 21. 000 4,725.00
0565 210-00750 Reset Light Standard 3.530 3.529
EACH 0. 000 0. 00
1, 000. 00000 3.529 3, 529. 00
0570 210-04010 Adj ust Manhol e 2.000 1. 000
EACH 1. 000 150. 00
150. 00000 2.000 300. 00
0575 210- 04050 Adj ust Val ve Box 2.000 0. 000
EACH 2.000 100. 00

50. 00000 2.000 100. 00
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PON: 19708- BI D ESTI MATE RUN 09/ 22/ 2015
PRQIECT: NHPP0402- 087 ESTI MATE NO 0007 08: 29: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 PINE GROVE ROADY US40 | NTERSECTI ON

0580 212-00006  Seeding (Native) 0. 100 0.034
ACRE 0. 000 0. 00
4, 340. 00000 0. 034 147.56
0585 212-00032 Soi |l Conditioning 0. 000 0. 000
ACRE 0. 000 0. 00
4, 340. 00000 0. 000 0. 00
0590 213-00003 Mul ching (\Weed Free) 0. 100 0. 034
ACRE 0. 000 0. 00
4, 340. 00000 0. 034 147.56
0595 213-00061 Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
5. 50000 0. 000 0. 00
0600 304- 06000 Aggregate Base Course (Cl ass 6) 348. 000 15. 100
TON 0. 000 0. 00
48. 00000 15. 100 724. 80
0605 403-00720 Hot M x Asphalt (Patching) (Asphalt) 200. 000 62. 160
TON 0. 000 0. 00
150. 00000 62. 160 9, 324. 00
0610 412- 00600 Concrete Pavenent (6 I|nch) 63. 000 29. 000
SY 21. 000 1, 575. 00
75. 00000 50. 000 3, 750. 00
0615 412-00700 Concrete Pavenent (7 Inch) 28. 000 28. 000
SY 0. 000 0. 00
75. 00000 28. 000 2,100. 00
0620 503-00018 Drilled Caisson (18 Inch) 24.000 24.000
LF 0. 000 0. 00
280. 00000 24.000 6, 720. 00
0625 503-00036 Drilled Caisson (36 Inch) 76. 000 76. 000
LF 0. 000 0. 00
751. 00000 76. 000 57, 076. 00
0630 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 32. 000 32. 000
LF 0. 000 0. 00

121. 00000 32. 000 3,872.00
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PON: 19708- BI D ESTI MATE RUN 09/ 22/ 2015
PRQIECT: NHPP0402- 087 ESTI MATE NO 0007 08: 29: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 PINE GROVE ROADY US40 | NTERSECTI ON

0635 603- 05012 12 Inch Reinforced Concrete End Section 2.000 2. 000
EACH 0. 000 0. 00
400. 00000 2.000 800. 00
0640 603-30018 18 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
160. 00000 1. 000 160. 00
0645 604- 16505 Inlet Type 16 (Double) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0650 608- 00006 Concrete Sidewal k (6 Inch) 442. 000 326. 000
Sy 116. 000 8, 265. 00
71. 25000 442. 000 31, 492. 50
0655 608-00010 Concrete Curb Ranp 88. 000 53. 000
Sy 35. 000 3, 885. 00
111. 00000 88. 000 9, 768. 00
0660 609-21010 Curb and Qutter Type 2 (Section I-B) 721. 000 721. 000
LF 0. 000 0. 00
36. 25000 721. 000 26, 136. 25
0665 609-21020 Curb and Qutter Type 2 (Section I1-B) 563. 000 285. 000
LF 129. 000 3,225.00
25. 00000 414. 000 10, 350. 00
0670 609-24004 Qutter Type 2 (4 Foot) 70. 000 35. 000
LF 35. 000 1, 820. 00
52. 00000 70. 000 3, 640. 00
0675 610- 00060 Medi an Cover Material (Brick Pavers) 1, 126. 000 1,126. 000
SF 0. 000 0. 00
20. 50000 1, 126. 000 23, 083. 00
0680 612- 00043 Del i neator (Flexible) (Type Ill) 2.000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0685 613-01200 2 Inch Electrical Conduit (Plastic) 2, 295. 000 2,295. 000
LF 0. 000 0. 00

23. 50000 2,295. 000 53, 932. 50
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PON: 19708- BI D ESTI MATE RUN 09/ 22/ 2015
PRQIECT: NHPP0402- 087 ESTI MATE NO 0007 08: 29: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 PINE GROVE ROADY US40 | NTERSECTI ON

0690 613-01300 3 Inch Electrical Conduit (Plastic) 2, 453. 000 2, 453. 000
LF 0. 000 0.00
26. 00000 2, 453. 000 63, 778. 00
0695 613-07000  Pull Box (Special) 6. 000 6. 000
EACH 0. 000 0.00
253. 00000 6. 000 1,518. 00
0700 613-07002  Type Two Pull Box 7.000 4.000
EACH 0. 000 0.00
332. 00000 4.000 1,328.00
0705 613-07004  Type Four Pull Box 3.000 2.000
EACH 0. 000 0.00
655. 00000 2.000 1,310. 00
0710 613-07005  Type Five Pull Box 2.000 2.000
EACH 0. 000 0.00
829. 00000 2.000 1, 658. 00
0715 613-10000  Wring 1. 000 1. 000
LS 0. 000 0.00
33, 400. 00000 1. 000 33, 400. 00

0720 613-13000 Lumi nai re (LED) 4.000 4.000
EACH 0. 000 0.00
705. 00000 4.000 2,820.00
0725 614-00012 *Sign Panel (Oass II) 32.000 32.000
SF 0. 000 0.00
44. 50000 32.000 1,424.00
0730 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0.00
706. 00000 8. 000 5, 648. 00
0735 614-70336 Traffic Signal Face (12-12-12) 16. 000 16. 000
EACH 0. 000 0.00
1, 000. 00000 16. 000 16, 000. 00
0740 614-70560 Traffic Signal Face (12-12-12-12-12) 2. 000 2.000
EACH 0. 000 0.00

1, 525. 00000 2.000 3, 050. 00
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PON: 19708- BI D ESTI MATE RUN 09/ 22/ 2015
PRQIECT: NHPP0402- 087 ESTI MATE NO 0007 08: 29: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 PINE GROVE ROADY US40 | NTERSECTI ON

0745 614- 72860 Pedestrian Push Button 8. 000 8. 000
EACH 0. 000 0. 00
445. 00000 8. 000 3, 560. 00
0750 614-72866 Fire Preenption Unit and Timer 1. 000 1. 000
EACH 0. 000 0. 00
5, 550. 00000 1. 000 5, 550. 00
0755 614-72875 Loop Detector Wre 909. 000 82. 000
LF 827. 000 2,026. 15
2. 45000 909. 000 2,227.05
0760 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
17, 650. 00000 1. 000 17, 650. 00
0765 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
19, 100. 00000 1. 000 19, 100. 00
0770 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
20, 350. 00000 2.000 40, 700. 00
0775 614-84100 Traffic Signal Pedestal Pole Al uninum 4. 000 4. 000
EACH 0. 000 0. 00
1, 250. 00000 4.000 5, 000. 00
0780 614-86246 Controller (Type 170E-HC11) 1. 000 1. 000
EACH 0. 000 0. 00
32, 250. 00000 1. 000 32, 250. 00
0785 614-86800 Uni nterrupted Power Supply 1. 000 1. 000
EACH 0. 000 0. 00
7, 250. 00000 1. 000 7, 250. 00
0790 627-00005 Epoxy Pavenent Mar ki ng 64. 000 0. 000
GAL 32. 000 3, 136. 00
98. 00000 32. 000 3, 136. 00
0795 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 390. 000 0. 000
SF 0. 000 0. 00

16. 00000 0. 000 0. 00
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PON: 19708- BI D ESTI MATE RUN 09/ 22/ 2015
PRQIECT: NHPP0402- 087 ESTI MATE NO 0007 08: 29: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 PINE GROVE ROADY US40 | NTERSECTI ON

0800 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 1, 202. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 50000 0. 000 0. 00
0805 700- 70035 F/ A Pine G ove Road Intersection Wilities 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1010 609-21020 Cand GTy 2 11-B Correction for Contract Unit Price 563. 000 0. 000
LF 129. 000 1, 419. 00
11. 00000 129. 000 1, 419. 00
1025 900- 00012 Added Item (Foot)/ Additional Loop Detector Wre 2,500. 000 232. 000
LF 2,052. 000 923. 40
0. 45000 2,284.000 1, 027. 80
1035 900- 00014 Added Item (Lunp Sum)/ Additional Mast Arm Length 1. 000 1. 000
LS 0. 000 0. 00
7, 300. 00000 1. 000 7, 300. 00
1080 700- 70530 F/ A Dr ai nage | nprovenent 14, 712. 550 14,712. 550
FA 0. 000 0. 00
1. 00000 14, 712. 550 14, 712. 55
1090 900- 00014 Added Item (Lunp Sun)/ Rel ocate El ec Service 1. 000 1. 000
LS 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
1095 900- 00014 Added Item (Lunp Sum)/ Tenp Signal Wrk 1. 000 1. 000
LS 0. 000 0. 00
3, 650. 00000 1. 000 3, 650. 00
1110 607-11525 Fence (Pl astic) Tenp. Plastic Fence 305. 000 305. 000
LF 0. 000 0. 00
4. 25000 305. 000 1, 296. 25

CAT 0201 CURRENT AMI  $ 697,526.90 $ 26,566.55 % 620, 296. 02
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PON: 19708- BI D ESTI MATE RUN 09/ 22/ 2015
PRQIECT: NHPP0402- 087 ESTI MATE NO 0007 08: 29: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 STRUCTURE C-09- AT

0815 202- 00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0.00
291. 00000 0. 000 0.00
0820 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
473. 00000 0. 000 0. 00
0825 202-01000 Renoval of Fence 48. 000 0. 000
LF 0. 000 0.00
28. 00000 0. 000 0. 00
0830 202- 05100 Sandbl asting Rei nforcing Steel 313. 000 313. 000
SY 0. 000 0. 00
18. 00000 313. 000 5, 634. 00
0835 515-00410 Concrete Sealer (CalciumNtrite) 0. 000 0. 000
SY 0. 000 0.00
48. 00000 0. 000 0. 00
0840 601- 03000 Concrete dass D 49. 000 49. 000
cY 0. 000 0.00
2, 800. 00000 49. 000 137, 200. 00
0845 602- 00020 Rei nforcing Steel (Epoxy Coated) 490. 000 490. 000
LB 0. 000 0. 00
2. 35000 490. 000 1, 151. 50
0850 607-53191 Fence Chain Link (Special) (92 Inch) 136. 000 0. 000
LF 0. 000 0. 00
109. 00000 0. 000 0. 00
1085 900- 00014 Added Item (Lunp Sum)/ 1. 000 1. 000
LS 0. 000 0.00
2, 815. 00000 1. 000 2,815.00
CAT 0300 CURRENT AMI  $ 162, 968.50 $ 0.00$ 146, 800. 50

CAT NOO301 0301 STRUCTURE C-09-AS

0855 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 1,171. 000 1,171. 000
SY 0. 000 0. 00
6. 30000 1,171. 000 7,377.30
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PCN: 19708- Bl D ESTI MATE RUN 09/ 22/ 2015
PRQJECT: NHPP0402- 087 ESTI MATE NO 0007 08:29:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO301 0301 STRUCTURE C-09-AS
0860 202-00425 *Renoval of Bridge Railing 337. 000 337.000
LF 0. 000 0. 00
11. 75000 337.000 3,959.75
0865 202- 00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
291. 00000 0. 000 0. 00
0870 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
473. 00000 0. 000 0. 00
0875 202- 00503 Renoval of Portions of Present Structure 0. 000 0. 000
SY 0. 000 0. 00
532. 00000 0. 000 0. 00
0880 202- 05100 Sandbl asting Rei nforcing Steel 0. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0885 403-34701 Hot M x Asphalt (G ading SX) (75) 0. 000 0. 000
TON 0. 000 0. 00
50. 00000 0. 000 0. 00
0890 411- 03355 Asphalt Cenent Performance G ade (PG 58-34) 0. 000 0. 000
TON 0. 000 0. 00
691. 00000 0. 000 0. 00
0895 411-10255 Emul sified Asphalt (Sl ow Setting) 24.000 24.000
GAL 0. 000 0. 00
2.30000 24.000 55. 20
0900 420- 00510 Geotextile (Crack Reduction) (H gh Density) 296. 000 296. 000
SY 0. 000 0. 00
16. 00000 296. 000 4,736. 00
0905 515-00120 Wat er proof i ng ( Menbr ane) 1, 171. 000 1,171. 000
SY 0. 000 0. 00
16. 40000 1,171. 000 19, 204. 40
0910 515-00410 Concrete Sealer (CalciumNtrite) 0. 000 0. 000
SY 0. 000 0. 00
48. 00000 0. 000 0. 00
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PCN: 19708- Bl D ESTI MATE RUN 09/ 22/ 2015
PRQJECT: NHPP0402- 087 ESTI MATE NO 0007 08:29: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO301 0301 STRUCTURE C-09- AS
0915 601- 03000 Concrete G ass D 0. 000 0. 000
CY 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0920 601- 03540 Concrete Cass DT (Deck Toppi ng) 0. 000 0. 000
CY 0. 000 0. 00
2, 350. 00000 0. 000 0. 00
0925 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2.35000 0. 000 0. 00
0930 606-11010 *Bridge Rail Type 10R 337. 000 337. 000
LF 0. 000 0. 00
185. 00000 337. 000 62, 345. 00
0935 607-53191 Fence Chain Link (Special) (92 Inch) 200. 000 0. 000
LF 0. 000 0. 00
109. 00000 0. 000 0. 00
0940 614-86737 Sur f ace Sensor 2.000 2.000
EACH 0. 000 0. 00
7, 250. 00000 2.000 14, 500. 00
0945 614-86738 Sub- Sur f ace Tenper ature Probe 1. 000 1. 000
EACH 0. 000 0. 00
7, 250. 00000 1. 000 7, 250. 00
1115 630-80370 Conc Barrier (Tenp) Tenp Concrete Barrier @M. Vérner 430. 000 387. 000
Bri dge
g LF 0. 000 0. 00
45. 00000 387. 000 17, 415. 00
CAT 0301 CURRENT AMI $ 160, 577.65 $ 0.00% 136, 842. 65
CAT NOO0302 0302 STRUCTURE C-09-1
0950 202-00425 *Renoval of Bridge Railing 64. 000 0. 000
LF 64. 000 752. 00
11. 75000 64. 000 752. 00
0955 202- 00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
291. 00000 0. 000 0. 00
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PON: 19708- BI D ESTI MATE RUN 09/ 22/ 2015
PRQIECT: NHPP0402- 087 ESTI MATE NO 0007 08: 29: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 0302 STRUCTURE C-09-1

0960 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0.00
473. 00000 0. 000 0.00
0965 202- 05100 Sandbl asting Rei nforcing Steel 0. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0970 515-00410 Concrete Sealer (CalciumNtrite) 0. 000 0. 000
SY 0. 000 0.00
48. 00000 0. 000 0. 00
0975 601-03000  Concrete dass D 0. 000 0. 000
CcY 0. 000 0.00
2, 800. 00000 0. 000 0. 00
0980 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0.00
2. 35000 0. 000 0. 00
0985 606-11010  *Bridge Rail Type 10R 64. 000 0. 000
LF 64. 000 11, 840. 00
185. 00000 64. 000 11, 840. 00

CAT 0302 CURRENT AMI  $ 12,592.00 $ 12,592.00 % 12,592. 00
CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0990 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
9, 800. 00000 1. 000 9, 800. 00
0995 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
6, 900. 00000 1. 000 6, 900. 00
1000 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 250. 00000 1. 000 2, 250. 00
CAT 0400 CURRENT AMI  $ 18, 950.00 $ 0.00$ 18, 950. 00

PRQJIECT TOTAL CURRENT AMI $ 6,358,964.72$ 199, 735.60 % 5, 738, 216. 53



